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ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 07:24:18

CONTID: C19643         ESTIMATE NO: 0011 PROG 2005

PCN: 19643-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Town of Buena Vista Enhancements Project PERCENT TIME:

PROJECT NO: NHPP0242-059                  

US 24 ENHANCEMENT PROJECT IN B

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,868,814.54 PARTICIPATING $ $ 9,568.59

AWARD PROJECT AMT: 6,583,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.32%

46,391.56

9,568.59

9,568.59

9,568.59

$

$

$

$

6,822,422.98

0.00

6,822,422.98

0.00

6,822,422.98

-98,745.00

0.00

6,723,677.98

0.00

AMOUNT DUE 6,723,677.98 9,568.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,568.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

335.0 TIME ALLOW: 8/7/2017 ??:??:??

ORIG TIME ALLOW: 6/19/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2016

09/07/2016

08/07/2017

08/07/2017

09/12/2017

06/02/2016

06/22/2016

07/11/2016

09/07/2016
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

33,000.001.000

0.00

1.000

L S 

33,000.00000

0015 *Removal of Tree 3.000

0.000

202-00010  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0020 *Removal of Inlet 8.000

0.000

202-00019  
 

13,600.008.000

0.00

8.000

EACH

1,700.00000

0025 *Removal of Riprap 7.000

0.000

202-00027  
 

1,323.007.000

0.00

7.000

SY  

189.00000

0030 *Removal of Pipe 461.000

0.000

202-00035  
 

32,731.00461.000

0.00

461.000

LF  

71.00000

0035 *Removal of Sidewalk 859.000

0.000

202-00200  
 

13,744.00859.000

0.00

1,017.000

SY  

16.00000

0040 *Removal of Gutter 210.000

0.000

202-00202  
 

2,100.00210.000

0.00

210.000

LF  

10.00000

0045 *Removal of Curb and Gutter 6,537.000

0.000

202-00203  
 

84,981.006,537.000

0.00

6,537.000

LF  

13.00000

0050 *Removal of Wheel Stop 18.000

0.000

202-00205  
 

576.0018.000

0.00

18.000

EACH

32.00000

0055 *Removal of Concrete Curb Ramp 139.000

0.000

202-00206  
 

8,062.00139.000

0.00

139.000

SY  

58.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Pavement 358.000

0.000

202-00210  
 

16,110.00358.000

0.00

358.000

SY  

45.00000

0065 *Removal of Asphalt Mat 27,512.000

0.000

202-00220  
 

165,072.0027,512.000

0.00

27,512.000

SY  

6.00000

0070 *Removal of Asphalt Mat (Planing) 41,089.000

0.000

202-00240  
 

96,559.1541,089.000

0.00

41,089.000

SY  

2.35000

0075 *Removal of Pavement Marking 9,787.160

0.000

202-00250  
 

33,765.709,787.160

0.00

9,787.160

SF  

3.45000

0080 *Removal of Pedestrian Rail 62.000

0.000

202-00420  
 

2,294.0062.000

0.00

62.000

LF  

37.00000

0085 *Removal of Light Standard 9.000

0.000

202-00700  
 

3,096.009.000

0.00

10.000

EACH

344.00000

0090 *Removal of Light Standard Foundation 9.000

0.000

202-00705  
 

6,660.009.000

0.00

10.000

EACH

740.00000

0095 *Removal of Luminaire 13.000

0.000

202-00750  
 

728.0013.000

0.00

14.000

EACH

56.00000

0100 *Removal of Ground Sign 71.000

0.000

202-00810  
 

7,597.0071.000

0.00

74.000

EACH

107.00000

0105 *Removal of Sign Panel 58.000

0.000

202-00821  
 

4,408.0058.000

0.00

58.000

EACH

76.00000

0110 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000



CONTID: C19643         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

8,900.001.000

0.00

1.000

L S 

8,900.00000

0120 *Removal of Fence 21.000

0.000

202-01000  
 

1,218.0021.000

0.00

21.000

LF  

58.00000

0125 *Removal of Guardrail Type 3 139.000

0.000

202-01130  
 

2,780.00139.000

0.00

139.000

LF  

20.00000

0130 *Removal of Guardrail (Special) 61.000

0.000

202-01175  
 

1,586.0061.000

0.00

61.000

LF  

26.00000

0135 *Removal of End Anchorage 3.000

0.000

202-01300  
 

2,292.003.000

0.00

3.000

EACH

764.00000

0140 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0145 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

869.00000

0150 *Unclassified Excavation (Complete In Place) 4,073.000

0.000

203-00010  
 

146,628.004,073.000

0.00

4,073.000

CY  

36.00000

0155 *Muck Excavation 145.600

0.400

203-00100  
 

13,870.00146.000

38.00

146.000

CY  

95.00000

0160 *Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

100.00000

0165 *Blading 17.000

0.000

203-01500  
 

2,550.0017.000

0.00

17.000

HOUR

150.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Combination Loader 34.000

0.000

203-01594  
 

3,400.0034.000

0.00

34.000

HOUR

100.00000

0175 *Potholing 38.500

0.500

203-01597  
 

10,920.0039.000

140.00

39.000

HOUR

280.00000

0180 *Sweeping (With Pickup Broom) 34.000

0.000

203-01622  
 

6,800.0034.000

0.00

45.000

HOUR

200.00000

0185 *Laborer 44.500

0.500

203-02330  
 

2,250.0045.000

25.00

45.000

HOUR

50.00000

0190 *Structure Excavation 76.000

0.000

206-00000  
 

3,800.0076.000

0.00

76.000

CY  

50.00000

0195 *Structure Backfill (Flow-Fill) 38.900

0.100

206-00065  
 

11,505.0039.000

29.50

39.000

CY  

295.00000

0200 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

88.00000

0205 *Topsoil 287.000

0.000

207-00205  
 

13,489.00287.000

0.00

287.000

CY  

47.00000

0210 Erosion Log Type 2 (12 Inch) 1,584.000

0.000

208-00008  
 

33,264.001,584.000

0.00

1,584.000

LF  

21.00000

0215 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.00000

0220 Aggregate Bag 138.000

0.000

208-00035  
 

2,484.00138.000

0.00

138.000

LF  

18.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0230 Storm Drain Inlet Protection (Type II) 14.000

0.000

208-00054  
 

3,500.0014.000

0.00

14.000

EACH

250.00000

0235 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0240 *Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

330.006.000

0.00

6.000

HOUR

55.00000

0245 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000

0250 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

200.00000

0255 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

62.00000

0260 *Erosion Control Management 49.000

0.000

208-00207  
 

16,807.0049.000

0.00

49.000

DAY 

343.00000

0265 *Water Control 1.000

0.000

208-00400  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000

0270 *Reset Wheel Stop 0.000

0.000

210-00007  
 

0.000.000

0.00

0.000

EACH

140.00000

0275 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

0.000

EACH

940.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Fire Hydrant 1.000

0.000

210-00050  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0285 *Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

900.001.000

0.00

1.000

EACH

900.00000

0290 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

181.00000

0291 Res Traf Sig Head Construction Phasing 8.000

0.000

210-00831  
 

10,560.008.000

0.00

8.000

EACH

1,320.00000

0295 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0300 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

0.000

EACH

800.00000

0305 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

25.00000

0310 *Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0315 *Adjust Manhole 11.000

0.000

210-04010  
 

27,500.0011.000

0.00

11.000

EACH

2,500.00000

0320 *Adjust Valve Box 18.000

0.000

210-04050  
 

27,000.0018.000

0.00

19.000

EACH

1,500.00000

0325 Seeding (Native) 1.000

0.000

212-00006  
 

3,700.001.000

0.00

1.000

ACRE

3,700.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Soil Conditioning 1.000

0.000

212-00032  
 

5,000.001.000

0.00

1.000

ACRE

5,000.00000

0335 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.25000

0340 Mulching (Weed Free Hay) 1.000

0.000

213-00002  
 

3,700.001.000

0.00

1.000

ACRE

3,700.00000

0345 Mulching (Wood Chip) 150.000

0.000

213-00008  
 

5,550.00150.000

0.00

150.000

CF  

37.00000

0350 Mulch Tackifier 100.000

0.000

213-00061  
 

500.00100.000

0.00

100.000

LB  

5.00000

0355 Landscape Maintenance 1.000

0.000

214-00000  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0360 Deciduous Shrub (5 Gallon Container) 20.000

0.000

214-00350  
 

1,240.0020.000

0.00

20.000

EACH

62.00000

0365 Soil Retention Blanket (Straw-Coconut) (Photode gradable
Clas 

249.000

0.000

216-00101  
 

2,988.00249.000

0.00

249.000

SY  

12.00000

0370 *Wildlife Biologist 10.250

0.750

240-00000  
 

1,287.0011.000

87.75

11.000

HOUR

117.00000

0375 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,800.001.000

0.00

1.000

L S 

2,800.00000

0380 *Monitoring Technician 9.500

0.500

250-00050  
 

960.0010.000

48.00

10.000

HOUR

96.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Health and Safety Officer 29.000

0.000

250-00110  
 

3,944.0029.000

0.00

29.000

HOUR

136.00000

0390 *Material Sampling and Delivery 7.000

0.000

250-00120  
 

742.007.000

0.00

7.000

EACH

106.00000

0395 Material Handling (Stockpile) 68.000

0.000

250-00200  
 

3,128.0068.000

0.00

68.000

CY  

46.00000

0400 Solid Waste Disposal 68.000

0.000

250-00210  
 

3,672.0068.000

0.00

68.000

CY  

54.00000

0405 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

700.00000

0410 *Aggregate Base Course (Class 6) 8,205.000

0.000

304-06000  
 

237,945.008,205.000

0.00

8,205.000

TON 

29.00000

0415 Aggregate Base Course (Class 6) (Special) 618.420

0.000

304-06009  
 

21,026.28618.420

0.00

618.420

TON 

34.00000

0420 Hot Mix Asphalt (Patching) (Asphalt) 1,273.840

0.000

403-00720  
 

233,112.721,273.840

0.00

1,273.840

TON 

183.00000

0425 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 19,148.040

0.000

403-34721  
 

1,723,323.6019,148.040

0.00

19,148.040

TON 

90.00000

0430 Emulsified Asphalt (Slow-Setting) 7,385.000

0.000

411-10255  
 

36,925.007,385.000

0.00

7,385.000

GAL 

5.00000

0435 *Concrete Pavement (6 Inch) 2,250.000

0.000

412-00600  
 

177,750.002,250.000

0.00

2,250.000

SY  

79.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

12.50000

0445 *Drilled Caisson (24 Inch) 82.000

0.000

503-00024  
 

24,600.0082.000

0.00

82.000

LF  

300.00000

0450 *Drilled Caisson (48 Inch) 91.000

0.000

503-00048  
 

58,240.0091.000

0.00

91.000

LF  

640.00000

0455 *Retaining Wall (Design Build) 153.000

0.000

504-03500  
 

35,343.00153.000

0.00

153.000

SF  

231.00000

0457 F/A Temp Shoring Cottonwood Creek CMP Arch Head wall 27,500.000

0.000

700-70034  
 

27,500.0027,500.000

0.00

27,500.000

F A 

1.00000

0460 *Riprap (12 Inch) 39.000

0.000

506-00212  
 

4,875.0039.000

0.00

39.000

CY  

125.00000

0465 *Concrete Slope and Ditch Paving 6.000

0.000

507-00000  
 

3,234.006.000

0.00

8.000

CY  

539.00000

0470 *Combination Pedestrian and Traffic Rail (Speci al) 0.000

0.000

514-01017  
 

0.000.000

0.00

0.000

LF  

376.00000

0475 *Concrete Class B 32.000

0.000

601-01000  
 

17,056.0032.000

0.00

32.000

CY  

533.00000

0480 *Reinforcing Steel 595.000

0.000

602-00000  
 

2,576.35595.000

0.00

595.000

LB  

4.33000

0485 *18 Inch Reinforced Concrete Pipe 286.000

0.000

603-01180  
 

40,326.00286.000

0.00

286.000

LF  

141.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *23x14 Inch Reinforced Concrete Pipe Elliptical  428.000

0.000

603-02180  
 

74,900.00428.000

0.00

428.000

LF  

175.00000

0495 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000

0.000

603-05118  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0500 *18 Inch Corrugated Steel Pipe 125.000

0.000

603-10180  
 

77,250.00125.000

0.00

125.000

LF  

618.00000

0505 *12 Inch Plastic Pipe 18.000

0.000

603-50012  
 

3,240.0018.000

0.00

18.000

LF  

180.00000

0510 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0515 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0520 *Inlet Type 16 (5 Foot) 10.000

0.000

604-16005  
 

45,000.0010.000

0.00

10.000

EACH

4,500.00000

0525 *Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

15,200.004.000

0.00

4.000

EACH

3,800.00000

0530 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0535 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS ) 132.000

0.000

606-00301  
 

9,768.00132.000

0.00

132.000

LF  

74.00000

0540 *Guardrail Type 7 (Style CE) 61.000

0.000

606-00740  
 

11,102.0061.000

0.00

61.000

LF  

182.00000
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PCN: 19643-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0242-059                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Guardrail Type 7 (Style CE) (Special) 62.000

0.000

606-00741  
 

12,400.0062.000

0.00

62.000

LF  

200.00000

0550 *Transition Type 3G (31 IN MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0555 *Transition Type 3J (31 IN MGS) 1.000

0.000

606-01385  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0560 *End Anchorage Type 3K (31 IN MGS) 1.000

0.000

606-01390  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0565 *End Anchorage (Nonflared) (31 IN MGS) 2.000

0.000

606-02003  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0570 *Bridge Rail Type 10R (Special) 40.000

0.000

606-11015  
 

20,000.0040.000

0.00

40.000

LF  

500.00000

0575 Fence (Plastic) 1,204.000

0.000

607-11525  
 

6,020.001,204.000

0.00

1,255.000

LF  

5.00000

0580 *Concrete Sidewalk 2,996.000

0.000

608-00000  
 

152,796.002,996.000

0.00

2,996.000

SY  

51.00000

0585 *Concrete Curb Ramp 617.000

0.000

608-00010  
 

55,530.00617.000

0.00

700.000

SY  

90.00000

0590 *Detectable Warnings 20.000

0.000

608-00015  
 

1,060.0020.000

0.00

20.000

SF  

53.00000

0595 *Curb Type 2 (Section B) 63.000

0.000

609-20010  
 

1,575.0063.000

0.00

63.000

LF  

25.00000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:24:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Curb and Gutter Type 2 (Section I-B) 709.000

0.000

609-21010  
 

14,180.00709.000

0.00

709.000

LF  

20.00000

0605 *Curb and Gutter Type 2 (Section II-B) 7,144.000

0.000

609-21020  
 

164,312.007,144.000

0.00

7,500.000

LF  

23.00000

0610 *Curb and Gutter Type 2 (Section II-M) 81.000

0.000

609-21021  
 

2,430.0081.000

0.00

81.000

LF  

30.00000

0615 *Curb and Gutter Type 2 (Special) (9 Inch) 0.000

0.000

609-21900  
 

0.000.000

0.00

10.000

LF  

35.00000

0620 *Gutter Type 2 (2 Foot) 92.000

0.000

609-24002  
 

3,220.0092.000

0.00

92.000

LF  

35.00000

0625 *Gutter Type 2 (4 Foot) 801.000

0.000

609-24004  
 

35,244.00801.000

0.00

801.000

LF  

44.00000

0630 *Gutter Type 2 (8 Foot) 42.000

0.000

609-24008  
 

3,150.0042.000

0.00

42.000

LF  

75.00000

0635 *Median Cover Material (Patterned Concrete) 2,245.000

0.000

610-00020  
 

29,185.002,245.000

0.00

2,300.000

SF  

13.00000

0640 *Delineator (Type I) 47.000

0.000

612-00001  
 

1,316.0047.000

0.00

47.000

EACH

28.00000

0645 *Delineator (Type II) 42.000

0.000

612-00002  
 

1,302.0042.000

0.00

42.000

EACH

31.00000

0650 *Delineator (Flexible) (Type I) 24.000

0.000

612-00041  
 

3,744.0024.000

0.00

24.000

EACH

156.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

07:24:18

CUMULATIVE
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CAT NO0200 ROADWAY 

0655 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

18.00000

0660 *2 Inch Electrical Conduit (Bored) 146.000

0.000

613-00206  
 

9,052.00146.000

0.00

146.000

LF  

62.00000

0665 *3 Inch Electrical Conduit (Bored) 146.000

0.000

613-00306  
 

10,512.00146.000

0.00

146.000

LF  

72.00000

0670 *1 Inch Electrical Conduit (Plastic) 439.000

0.000

613-01100  
 

7,902.00439.000

0.00

439.000

LF  

18.00000

0675 *2 Inch Electrical Conduit (Plastic) 2,643.000

0.000

613-01200  
 

55,503.002,643.000

0.00

2,643.000

LF  

21.00000

0676 3 In Elec Cond (P) Plan Error 1,388.000

0.000

613-01300  
 

44,388.241,388.000

0.00

1,388.000

LF  

31.98000

0680 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,448.000

0.000

613-01202  
 

168,952.003,448.000

0.00

3,448.000

LF  

49.00000

0685 *3 Inch Electrical Conduit (Plastic) (Install O nly) 325.000

0.000

613-01302  
 

19,825.00325.000

0.00

325.000

LF  

61.00000

0690 *Pull Box (24"x36"x18") 5.000

0.000

613-07034  
 

8,000.005.000

0.00

5.000

EACH

1,600.00000

0695 *Pull Box (18"x30"x18") Deep 24.000

0.000

613-07060  
 

28,800.0024.000

0.00

24.000

EACH

1,200.00000

0700 *Wiring 1.000

0.000

613-10000  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0705 *Light Standard and Luminaire (Install Only) 20.000

0.000

613-20000  
 

14,800.0020.000

0.00

20.000

EACH

740.00000

0710 *Luminaire (Special) (Install Only) 4.000

0.000

613-20210  
 

1,252.004.000

0.00

4.000

EACH

313.00000

0715 *Light Standard Foundation 20.000

0.000

613-40010  
 

48,000.0020.000

0.00

20.000

EACH

2,400.00000

0720 *Sign Panel (Class I) 436.000

0.000

614-00011  
 

8,284.00436.000

0.00

450.000

SF  

19.00000

0725 *Sign Panel (Class II) 469.000

0.000

614-00012  
 

9,849.00469.000

0.00

475.000

SF  

21.00000

0730 *Steel Sign Support (2-Inch Round)(Post) 454.000

0.000

614-01512  
 

5,902.00454.000

0.00

465.000

LF  

13.00000

0735 *Steel Sign Support (2-Inch Round)(Socket) 45.000

0.000

614-01522  
 

7,065.0045.000

0.00

47.000

EACH

157.00000

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 494.000

0.000

614-01575  
 

8,398.00494.000

0.00

494.000

LF  

17.00000

0745 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 41.000

0.000

614-01578  
 

11,562.0041.000

0.00

41.000

EACH

282.00000

0750 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

7,200.008.000

0.00

8.000

EACH

900.00000

0755 *Accessible Pedestrian Signal 9.000

0.000

614-70200  
 

18,000.009.000

0.00

9.000

EACH

2,000.00000
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0760 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

14,000.0010.000

0.00

10.000

EACH

1,400.00000

0765 *Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

16,000.008.000

0.00

8.000

EACH

2,000.00000

0766 Traf Sig Face (12-12-12-12-12) Temparary Traffi c Head 
Used during phasing

2.000

0.000

614-70560  
 

1,731.402.000

0.00

2.000

EACH

865.70000

0770 *Pedestrian Push Button Post Assembly 24.000

0.000

614-72863  
 

50,400.0024.000

0.00

25.000

EACH

2,100.00000

0775 *Traffic Signal Vehicle Detector (Special) 4.000

0.000

614-72885  
 

36,000.004.000

0.00

4.000

EACH

9,000.00000

0775 MATERIAL ALLOWANCE Matrix SmartSensor 24000 GHz 0.000

0.000

0.000.000

0.00EACH

5,631.25000

0775 MATERIAL ALLOWANCE Matrix Smart Sensor 24000 GH z 0.000

0.000

0.000.000

0.00EACH

5,631.25000

0776 Fire Preempt Unit + Timer Plan Error 2.000

0.000

614-72866  
 

7,815.002.000

0.00

2.000

EACH

3,907.50000

0780 *Rectangular Rapid Flashing Beacon 16.000

0.000

614-80003  
 

192,000.0016.000

0.00

16.000

EACH

12,000.00000

0785 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 4.000

0.000

614-81155  
 

104,000.004.000

0.00

4.000

EACH

26,000.00000

0785 MATERIAL ALLOWANCE TS Light Poles 55' MA and 15 ' LMA @ 
MH Galv

0.000

0.000

0.000.000

0.00EACH

10,581.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0785 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55) 0.000

0.000

0.000.000

0.00EACH

10,581.00000

0790 *Traffic Signal Pedestal Pole Aluminum 16.000

0.000

614-84100  
 

32,000.0016.000

0.00

16.000

EACH

2,000.00000

0795 *Construction Surveying 1.000

0.000

625-00000  
 

98,000.001.000

0.00

1.000

L S 

98,000.00000

0800 *Construction Surveying (Hourly) 16.000

0.000

625-00001  
 

2,720.0016.000

0.00

16.000

HOUR

170.00000

0805 Mobilization 1.000

0.000

626-00000  
 

409,000.001.000

0.00

1.000

L S 

409,000.00000

0806 Added Item (Each)/ Spec Mobilization for Re-Set  of 
Traffic Signals

2.000

0.000

900-00007  
 

5,159.642.000

0.00

2.000

EACH

2,579.82000

0810 *Public Information Services (Tier II) 1.000

0.000

626-01102  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0815 *Pavement Marking Paint (Waterborne) 692.960

0.040

627-00011  
 

42,273.00693.000

2.44

693.000

GAL 

61.00000

0820 *Pavement Marking Paint (High Build) 375.000

0.000

627-00013  
 

49,500.00375.000

0.00

375.000

GAL 

132.00000

0825 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

1,430.000

0.000

627-40012  
 

40,040.001,430.000

0.00

1,430.000

SF  

28.00000

0830 *Methyl Methacrylate Pavement Marking (X Walk S top 
line)(Inl 

4,270.000

0.000

627-40013  
 

93,940.004,270.000

0.00

4,270.000

SF  

22.00000
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0835 *Methyl Methacrylate Pavement Marking (Colored) (Inlaid) 66.000

0.000

627-40015  
 

62,040.0066.000

0.00

66.000

GAL 

940.00000

0840 *Survey Monument (Type 1) 6.000

0.000

629-01001  
 

5,262.006.000

0.00

6.000

EACH

877.00000

0845 *Survey Monument (Type 6) 3.000

0.000

629-01006  
 

1,881.003.000

0.00

3.000

EACH

627.00000

0850 *Flagging 8,677.000

0.000

630-00000  
 

199,571.008,677.000

0.00

8,677.000

HOUR

23.00000

0855 *Traffic Control Inspection 102.000

0.000

630-00007  
 

44,166.00102.000

0.00

102.000

DAY 

433.00000

0860 *Traffic Control Management 224.000

0.000

630-00012  
 

152,992.00224.000

0.00

224.000

DAY 

683.00000

0865 *Flashing Beacon (Solar) 1.800

0.200

630-80002  
 

626.002.000

62.60

2.200

EACH

313.00000

0870 *Barricade (Type 3 M-A) (Temporary) 14.400

1.600

630-80335  
 

6,016.0016.000

601.60

16.600

EACH

376.00000

0875 *Construction Traffic Sign (Panel Size A) 67.500

7.500

630-80341  
 

2,775.0075.000

277.50

75.500

EACH

37.00000

0880 *Construction Traffic Sign (Panel Size B) 74.700

8.300

630-80342  
 

3,071.0083.000

307.10

85.000

EACH

37.00000

0885 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

37.00000
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0890 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

15.00000

0895 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

14,800.004.000

1,480.00

4.400

EACH

3,700.00000

0900 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.800

0.200

630-80358  
 

1,200.002.000

120.00

2.200

EACH

600.00000

0905 *Drum Channelizing Device 317.700

35.300

630-80360  
 

4,236.00353.000

423.60

385.000

EACH

12.00000

0910 *Drum Channelizing Device (With Light) (Flashin g) 49.500

5.500

630-80363  
 

2,035.0055.000

203.50

60.000

EACH

37.00000

0911 Conc Barrier (Temp) Plan Error 439.200

48.800

630-80370  
 

19,520.00488.000

1,952.00

536.800

LF  

40.00000

0915 *Traffic Cone 180.000

20.000

630-80380  
 

250.00200.000

25.00

250.000

EACH

1.25000

0920 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0921 Impact Atten (Temp) Plan Error 1.800

0.200

630-85010  
 

7,450.002.000

745.00

2.200

EACH

3,725.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,734.240

F A 

1.00000

0930 F/A Partnering 2,000.000

0.000

700-70011  
 

2,000.002,000.000

0.00

2,000.000

F A 

1.00000
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0935 F/A Asphalt Pavement Incentive 22,571.870

0.000

700-70012  
 

22,571.8722,571.870

0.00

22,571.870

F A 

1.00000

0940 F/A Fuel Cost Adjustment 5,838.390

0.000

700-70016  
 

5,838.395,838.390

0.00

6,500.000

F A 

1.00000

0945 F/A Asphalt Cement Cost Adjustment 22,007.480

0.000

700-70019  
 

22,007.4822,007.480

0.00

23,000.000

F A 

1.00000

0950 F/A On-The-Job Trainee 3,468.000

0.000

700-70021  
 

3,468.003,468.000

0.00

3,468.000

HOUR

1.00000

0955 F/A Quality Incentive Payment -3,900.720

0.000

700-70025  
 

-3,900.72-3,900.720

0.00

-3,900.720

F A 

1.00000

0960 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Adjust (Utilities) 3,083.410

0.000

700-70060  
 

3,083.413,083.410

0.00

3,083.410

F A 

1.00000

0970 F/A Furnish & Install Electrical Service 3,944.310

0.000

700-70082  
 

3,944.313,944.310

0.00

3,944.310

F A 

1.00000

0975 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0980 F/A Hazardous Waste Disposal (Contaminated Soil s) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,763,136.829,568.596,809,528.39CURRENT AMT0200 $ $ $
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0985 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0990 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0995 Sanitary Facility 1.000

0.000

620-00020  
 

7,286.151.000

0.00

1.000

EACH

7,286.15000

CAT 59,286.150.0059,286.15CURRENT AMT0400 $ $ $

$ 6,822,422.979,568.59$6,868,814.54$CURRENT AMTPROJECT TOTAL


